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Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 057 Date: 22-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 317

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny Day

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/22/10, Thursday – Sunny Day (around 65 – 95 F)

·Talked to Thanh Le regarding U-Rib Offset issue, asked him to send me the PDF file which he did the
offset measurement and identified the shim plates on field splice 5W/6W.

·Sent the U-Rib Offset PDF file to Jim Devey, and asked him to find out the reason why the offset
measurement were different between trial & field measurement..

·Studied East End Global Tolerance Meeting package – Item 4 (Floorbeam Diaphragm Flatness) & 7
(Crossbeam 19 misalignment). Later on had meeting with Paul to talk about Floorbeam Diaphragm
Flatness issue and provided the drawing & e-mail to him.

·Team Temporary works meeting was cancelled.

·Continued talking about RFI 2182 R0 with Philip regarding PB’s response.

* Worked 2 hours OT today (07/22/10, Thursday)
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